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Description  Reference Rev Date 

DRAWINGS – Omaroro Reservoir – Prepared by Holmes Consulting LP 

proposed final levels C31-01 3 11/11/2020 

final level sections C32-01 3 11/11/2020 

final level sections C32-02 3 11/11/2020 

proposed subsoil drainage plan C50-01 1 06/11/2020 

proposed subsoil section and details C51-01 1 06/11/2020 

details C90-01 3 11/11/2020 

details C90-02 2 11/11/2020 

3d views S00-02 3 06/11/2020 

general notes S00-03 3 06/11/2020 

general arrangement plan S01-01 4 06/11/2020 

typical cross section S01-02 3 06/11/2020 

construction sequence S01-05 1 06/11/2020 

construction sequence S01-06 1 06/11/2020 

leak detection pipe layout S01-15 3 06/11/2020 

external water proofing details S01-22 2 06/11/2020 

floor plan S02-01 4 06/11/2020 

floor reinforcement/ PT plan S02-02 4 06/11/2020 

floor reinforcement/ PT details S02-03 2 06/11/2020 

floor PT - stressing order detail S02-04 1 06/11/2020 

column details S02-11 3 06/11/2020 

typical column connection details S02-12 3 06/11/2020 

wall panel details S02-15 3 06/11/2020 

typical wall connection details S02-16 3 06/11/2020 

PC wall and pilaster stressing sequence S02-17 1 06/11/2020 

pilaster & insitu stitch details S02-21 4 23/11/2020 

pilaster details S02-22 2 06/11/2020 

roof plan S02-25 4 06/11/2020 

roof reinforcement/ PT plan S02-26 4 06/11/2020 

roof reinforcement/ PT plan S02-27 2 06/11/2020 

roof PT details - draped tendons S02-28 2 06/11/2020 

roof PT details - straight tendons S02-29 2 06/11/2020 

roof reinforcement/ PT details S02-30 3 06/11/2020 

roof PT stressing sequence S02-31 1 06/11/2020 

roof access chamber details S03-01 2 06/11/2020 

roof access chamber lid details S03-02 1 06/11/2020 

roof access chamber lid details S03-03 1 06/11/2020 

internal access stair details S03-11 2 06/11/2020 
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internal access stair details S03-12 1 06/11/2020 

inlet pipework elevation S03-21 2 06/11/2020 

inlet pipework elevation S03-22 2 06/11/2020 

inlet pipework details S03-24 2 06/11/2020 

inlet pipework details S03-25 2 06/11/2020 

overflow pipework section & details S03-26 2 06/11/2020 

air vent pipe section & details S03-27 2 06/11/2020 

tunnel pipework isometric S03-31 2 06/11/2020 

tunnel pipework plans S03-32 2 06/11/2020 

tunnel pipework details S03-33 2 06/11/2020 

tunnel pipework details S03-34 2 06/11/2020 

pipe tunnel general arrangement S04-01 3 06/11/2020 

pipe tunnel reinforcement details S04-05 3 06/11/2020 

pipe tunnel reinforcement details S04-06 3 06/11/2020 

pipe tunnel reinforcement details S04-07 2 06/11/2020 

pipe tunnel pipe penetration details S04-08 3 06/11/2020 

pipe tunnel reinforcement details S04-09 2 06/11/2020 

pipe tunnel precast wall panel details S04-10 3 06/11/2020 

pipe tunnel precast roof panel details S04-11 2 06/11/2020 

pipe tunnel entry wall plan S04-15 1 06/11/2020 

pipe tunnel entry wall elevation S04-16 1 06/11/2020 

pipe tunnel entry wall details S04-17 1 06/11/2020 

tunnel entry precast wall panel details S04-18 1 06/11/2020 

tunnel entry precast wall panel details S04-19 1 06/11/2020 

tunnel entry precast wall panel details S04-20 1 06/11/2020 

tunnel entry precast wall panel details S04-21 1 06/11/2020 

MSE wall details S04-22 1 06/11/2020 

pedestrian barrier & miscellaneous details S04-31 2 06/11/2020 

scour pipe layout & details S04-40 3 06/11/2020 

scour pipe details S04-41 2 06/11/2020 

ground stabilisation details S05-10 3 06/11/2020 

ground anchor detail S05-11 3 06/11/2020 

SPECIFICATIONS – Prepared by Holmes Consulting LP 

Omaroro Reservoir – Technical Specification 138684.33 3 06/11/2020 

REPORTS – Prepared by Holmes Consulting LP 

Omaroro Reservoir – Structural Design Report 138684.33 4 06/11/2020 

PRODUCER STATEMENT – Prepared by Holmes Consulting LP 

PS1 – Structural – Omaroro reservoir 138684.33 - 23/11/2020 

PEER REVIEW SHEET – Prepared by Novare Design Limited 

Peer review Sheet  2923.43 2 24/11/2020 
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